GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Tribal Welfare Department - Revised Administration Sanction for "Providing additional infrastructure facilities to Government Degree College (Co-Ed) at Araku valley of Visakhapatnam district " with an Estimated Cost of Rs.114.46 Lakhs against the original administrative sanction of Rs.100.00 Lakhs - Orders - Issued.

SOCIAL WELFARE (TW-BUD) DEPARTMENT

G.O.Rt.No.5 Dated:04-01-2023.

Read the following:

1. G.O. Rt. No. 893 Planning (XVIII) Department Dated: 27.07.2012.
2. 22nd Nodal agency meeting, vide Resolution No.133/2018.
3. 26th Nodal agency meeting dated 08.09.2022.
4. From the Engineer- in- Chief (Tribal Welfare), A.P., Vijayawada, e-file No. (C.No. 1490374).

***

ORDER:

In the reference 1st read above, the Government has accorded sanction and release Rs.100.00 Lakhs (Rupees One hundred Lakhs only) for providing infrastructure to Government Degree College (Co-Education), at Araku, Visakhapatnam District under the scheme "Special Development Fund for Welfare and Development Activities" for the year 2012-13.

2. In the reference 4th read above the Engineer-in-Chief (Tribal Welfare), A.P., Vijayawada, has informed that, the subject work was entrusted to the firm M/s Sri Sathya Sai Constructions, Visakhapatnam on tender basis @ TP 4.59% less than ECV with a period of completion of 12 months. EE (TW), Paderu stated that work was completed in all respects and payments of Rs.66.77 lakhs (M-Books bill extracts enclosed) were paid to the contractor to the extent of grant through treasury up to 13.12.2013. Engineer-in-Chief (Tribal Welfare), Hyderabad had technically approved Working estimate for Rs.114.96 lakhs on 17-03-2016 against sanction of Rs.100.00 lakhs due to some of variations as per site condition and price adjustment as per GO.Ms.No.94 & 35. While submitting the final bill, the grant was lapsed. Hence the final bill payment was not made to the contractor. The contractor has requested vide Lr.dt.15.2.2021 stating that after 7years completion of work which is in Utilization, the final balance amount was not Tribal Welfare Engineering made for which he is facing financial crisis and submitted that he will proceed further legally for clearing the bill if not released pending payments by any means at earliest. The superintending Engineer submitted proposal for sanction for release of balance payment of Rs.48.19 Lakhs to make final payment to contractor from any alternative feasible grant as the SDF grant lapsed. In the reference 2nd cited, Nodal agency has resolved to approve the revised administrative sanction under STC funds of planning department and directed the planning Department to take necessary action for issue of Revised Administrative Sanction and Release of Funds and recommended to place matter before the state council for the development of SCs & STs for ratification. In the reference 3rd cited, Nodal agency resolved to issue Revised Administrative sanction for the above work under STC funds.

3. The Engineer-in-Chief (Tribal Welfare), A.P., Vijayawada has requested the Govt., to accord Revised administrative sanction for the work "Providing additional infrastructure facilities to Government Degree College (Co-Ed) at Araku valley of Visakhapatnam district " Rs.114.46 Lakhs (after deleting Ls provision of Rs.50,000/-) against the original administrative sanction of Rs.100.00 lakhs and release of balance payment of Rs.47.69 Lakhs from Education Infrastructure grant (4225-02- 277-11-83-530/531) as the SDF grant is lapsed which shall have to be paid to the executing agency.

[P.T.O]

Scanned with CamScanner

4. Government after careful examination of the proposals of Engineer-in-Chief (Tribal Welfare), A.P., Vijayawada hereby accord Revised administrative sanction for the work "Providing additional infrastructure facilities to Government Degree College (Co-Ed) at Araku valley of Visakhapatnam district " with an Estimated Cost Rs.114.46 Lakhs (after deleting Ls provision of Rs.50,000/-) against the original administrative sanction of Rs.100.00 lakhs and release of balance payment of Rs.47.69 Lakhs from Education Infrastructure grant (4225-02-277-11-83-530/531) as the SDF grant is lapsed which shall have to be paid to the executing agency.

5. The Director, Tribal Welfare and Engineer-in-Chief, Tribal Welfare shall take further necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

KANTILAL DANDE
SECRETARY TO GOVERNMENT-TW

To
The Director of Tribal Welfare, AP, Vijayawada.
The Engineer-in-Chief (Tribal Welfare), A.P., Vijayawada.
The District Collector, Visakhapatnam.
The Project Officer, ITDA, Chintoor,
Alluri Sitaramaraju District, 533347.
The Project Officer, ITDA, Rampachodavaram,
Alluri Sitaramaraju District, 533288.
The Project Officer, ITDA, K.R.Puram,
Eluru District, 534112.
The Project Officer, ITDA, Parvathipuram,
Manyam District, 535501.
The Project Officer, ITDA, Paderu,
Alluri Sitaramaraju District, 531024.
The Project Officer, ITDA, Srisailam,
Kurnool District, 518101.
The Project Officer, ITDA, Nellore, Nellore District.
The Project Officer, ITDA, Seethampeta,
Srikakulam District, 532443.

Copy to:
The O.S.D to Deputy Chief Minister for (TW)
The P.S. to Secretary (TW).
Sf/Sc

//FORWARDED :: BY ORDER//

SECTION OFFICER

Scanned with CamScanner